City of Huntington Beach

Capital Improvement Program Master Schedule

Tue 6/9/09

ID  |Task Name Duration Start Finish Resource Budget Comments 5
ol
1 |ARTERIAL 790 days | Mon 5M2/08 | Fri 520011
2 €C-1095 Newland Street Widening & Vertical Re-alignment {(PCH to | 320 days Mon 6/2/08 Fri 8/21/08 Eng $6,000,000 | Utility and storm drain construction
__Hamilton) S underway.
3 Construction 320 days Mon 6/2/08 Fri 8/21/109
P
§ CC-1207 City Entry Monuments {PCH) B 10days | Mon5/(18/09 | Fri5i26/08 | Eng | $330,000 | Completed. Only Beach Bivd sign
I B . [ I TN AU SN _ remains to be installed.
8 Cons!mcligr] o . 10 days Maon 5M18/09 Fri 5/29/09
7 - i O el Tt Wit - —
g CC-1230 Heil Avenue Widening (Beach Blvd to SilverLn) | 155days | Mon12/1/08 | Fri7/3/08 |  Eng $809,000 | On schedule. Biock wall complete.
raTr Construction 155days | Mon 12/1/08 Fri 7/3/09
o e e e e
11 "TCC1319 Atlanta Avenue Widening (Huntington to Delaware} 790 days Mon 5/12/08 Fri 5/20/11 £ng $2,194,100 | Awaiting right-of-way authorization.
Construction moved to FY 10/11 due
to right-of-way schedule and budget
issues.
12| Design o T 170days | Moni/5/08 | Frsizsios | o
13 Caltrans Authorization {Right-of-Way) 320 days Mon 5/12/08 Fri 7/31/09
14 ) Right-of-Way Acquisition 304 days Mon 8/3/09 Thu 9/30/10
15 E.‘._ons!mclion o 100 days iMon 153111 Fei 5/20M1
477} ©C-1320 Arterial Rehab 07/08 {Garfield: Beach to Newland & "160 days | Mon'10/20/08 | Fri5/28/09 | Eng $5,500,000 | Completed. Close-out issues.
Bushard to Ward, Graham: Edinger to Bolsa, Ward: Yorktown to
Garfigld, Yorktown: Main to Delaware & Brookhurst to Ward)
18 . Construction o 160 days | Meon 10720/08 | Fns/29/08 | T -
19 i e et
20| T CC-1321 Edinger Parkway improvements (Saybrook Lo Countsss) 410days | Mon8/al0B | Fri 2/26M0 Eng $600,000 | Federal stimulus funds approved.
Processing paperwork through
Caltrans.
21 Design & Caltrans Appmvals_ _— 275 days Mon 8/4/08 Fri 8/21/09 A
22 Construction o 80 days Mon 11/2/09 | Fri 2/26M10
22
74 GC-1341 Phase 1: Arterial Rehab 08/09 {(Magnolia: PCH to Atfanta) | 200 days | Mon 12/8/08 | Fri 9/11/08 Eng $1,500,000 | Preconstruction meeting June 17th. |
~ 25 |77 "Design T " i05days | Mon 12BI0BT| PnbAMe | | T
26 Construction 40 days Mon 7/20/08 Fri 8/11/09
5 . _ ) -
28 CC-1341 Phase 2; Arterial Rehab 08/09 (Edwards: Siater to Warner, | 555 days | Mon 12/8/08 | Fri1/24/411 | Eng | $3,500,000 | Construction moved to FY 08/10 due |1 17|
Magnolia: Warner to 1-405, Gothard: Heil to Edinger, Garfield: to budget issues. Expect Prop 1B
Newland to Magnolia, Slater: Newland to Beach) funds in Summer "10.
38 Design 145 days | Mon 12/8/08 | Fri6/26/09
30 Construction o 100 days Mon 9/6/10 Fri 12111 :
1| !
32 CC-1351 Arterial Rehab 69/1¢ (Springdale: Edinger to Warner, 556 days | "Mon2i2i09 | Fri3r8M1t Eng | $200,000 | Finishing design Construction || :
Goldenwest: PCH to Yorktown, Atianta: Beach to Newland) moved to EY 10/11 due to budget | | i
) Design T T T qosdays | ivlon 2/2/08 | Fni 6726/09 - )
34 Construction (10/11) - | to0days [ Mont11m/10 | Frsrsid
5 Bl Sl A e L o - _
36 | CC-1355 Bridge Rehabilitation BPMP Program (Warn " Mon 678/ | Desian to be carried over to 09710,
& Brookhurst} Construct in 09110 if funded. Need
e e e e R . SOOI SRR S _ -additional $2.2M.
37 Design . e L 100 days Mon 6/8/08 Fri 10/23/09 o R R
. 3§3 } L Qonstmction e ) 10{) days B Mogl 1;4]10 Fti 5721710 I T
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City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 6/9/09

ID {Task Name Duration Start Finish Resource Budget Comments 2008 2MQ
% ﬁﬁﬁﬁ?ﬂﬁb! il l7
ERRPE | i
L CC-135% Federal Stimulus Arterlal Rehab (Slater: Graham to 220 days Maon 2/2/09 Fri 12/4/09 Eng $1,700,000 Awaiting CT approval of ,
Goldenwest) , I I R authorization package. i
41 Design 65 days Maon 2/2/09 Fri §1/09
42 " Caitrans Authorization ) " 40days | Mon 5/4/09 | Fr 6/26/08 T
Construction 60 days Mon 9/14/09 Fri 12/4{09
745 |DRAINAGE & WATER QUALITY ) "i085days | Mon 6/5[08 | Fri&i3A0 . T o
46 CC-1255A Talbert Lake Urban Runoff Diversion - Phasel “I"i095days | Mon 6/5[06 | Frigi43fi0 | Eng "$5,000,000 | Authorized to received federal
stimulus funds in original grant |
B I _.amount only. Evaluating options. | :
47 Mon 6/5/06
48 “Mon 17410 o
48
50 GC-1255B Talbert Lake Phase Il T I | Wed 8717709 | Wed 6/47/08 | Eng 1" Grants have been temporarity
suspended. Final design was ready
to start.
5 Design 0 days Wed 6/17/098 | Wed 6/17/09 T
52 T'Construction T Odays | Wed 611709 | Wed 6/17/09
53
547 * €C-1293 Heil Pump Station Rebuild ~~ £85days | Mon 4i7i08 | Fri 8121110 Eng $1,950,000 | Acquiring right-of-way. Seeking
additional $4M in grant funding for
construction.
85 Design 365 days Mon 4/7/08 Fri 8/28/09 ' '
56 | Right-of-Way Acquisifion  ~ 77 450days | Mond/7iog | Fri2i2sme | o e
57 " "Conslruction B "1 1C0days | Mon /410 Friszino | T
58
59 "'CC-1307 Irby Park Runoff Treatment ) | odays Wed 6/17/09 | Wed 6/17/08 | Eng $2,500,000 | Grants have been temporarily
suspended. Project in design &
environmental planning phase.
60 Prelim Design & Environmental Documentation 0 days Wed 6/17/09 | Wed 6/17/09
61 " Final Design~ - T Odays Wed G/17/08 | Wed &/ - o
62 ‘Construction 7 ) TOdays | Wed 6/17/08 | Wed 6/17/09 B
63
64 [FACILITY S09days | Tue 411108 | Fri 9iz3A1 T
85 | CG-1261 Utilities Yard Facilities Plan Improvements "7 7| eed'days | Mon 4/28/08 | Fri 11/5/0 | Ops/Eng | $8,650,000 | Council update at study session in
July "09.
66 Design o 320 days | Mon 4/28/08 | Fai 7H17/09 .
67 Building Permits ) o 90 days Mon 3/30/08 | Fni 7/31/09
68 Consfruclion T o 240days | Mon 12/7/68 | Fni11/5/10
69
70 365 days Tue 4/1/08 Mon 8/24/09 | Eng/B&S | $7,000,000 | Construction continues on exterior
of building.
71| ) "{ 365 days Tue 4/1/08 | Mon 8/24109 T T
72 T
T3 CC-1336 City Yard Siope Repair {along north side) (08/09} 125 days Mon 3/9/09 Fri 8/28/09 Eng $250,000 Design completed. Award in July.
74 ~7 TDesign Tommmmmmmmmmm e " 80 days Mon 3/9/08 Fri 5i29/09 |
75 Construciion 20 days Mon 8/3/08 | Fri 8/28/09 N
76
77 | CC-337 Lambert Park Slope Repair (along west side of Newtand) 60 days Mon 3/9/09 | Fri 5/29/09 Eng $200,000 | Design completed. Project shelved
o | . (08f09) b _until funding is available.
78 Design 60 days BMon 3/8/08 Fri 5/29109
73
80 | MSC-483 Centrai Library Renovation {Now threugh 09/10) 193 days | Mon 1/5/69 | Wed 9/30/09 | Library | $260,000 |  Ongoing improvements.
B Bidding & Construction - T M93days | Mon 1/5/08 | Wed 9/30/09 | ’ ' '
82 ' ' o o
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City of Huntington Beach

Capital Improvement Program Master Schedule

Tue 6/9/09

1D |Fask Name Duration Stant Finish Resource Budget Comments 2090 ]
[Blalslei7Ielof
83 MSC-464 City Gym ADA (08/09) 191 days Mon $/5/09 | Mon 9/28/09 | Facilities $120,000 | Waiting for proposal from architect. .
84 " Destgn T T T Mon /508 | RaaAtios | [ o 7 |
85 Construction “Tue 84409 | Mon 9/28/08 :
s N [ e BT TR N S — :
87 | MSC-465 Main Street Library Roof Replacement "Mon 5/4/03 | Fri6/sm9 | Faciliies | $100,000 _Comptated.
88 " Construction Mon 5/4i08 | Fri disi0e o
o0 MSC-467 Civic Center Window Tinting {08/09) “'Mon $i7/08 | Fri 11/27/09 | Facilities | $150,000 | To be installed after seismic retrofit
_ - _ project is completed. 3
91 Bidding & Installation Mon 977109 Fri 11427109
55 el ek -
g3 | T MSC-468 Edison Community Center ADA (0B/09) " 191 days | Mon 1/5/00 | Mon 9/28/09 | Faciliies | $90,000 | Waifing for proposal from architect. | | T
87| Design 150days | Mon1/5/08 | Fr7/31/08 E
95 Construction 40 days Tue 8/4/08 | Mon 9/28/09 ‘
% S
g7 "CC-1354 Lake Fire Station Remodal (Fire Station No.5) [ "18B'days | Mon 1/12i08 | Wed 930109 | Eng/FD | $80,000 |  Need to solicit proposals for T
architect. No funding for
98 Design (0B/08) ) T T BB days | | Wed'eizone |
% N Ittt il B .
100 MSC-470 Central Library Landscape (08/09) - 0 days Mon 3/16i09 | Mon 3/16/09 Maint $100,000 | Project is being re-scoped due to
general fund reductions. Qriginal
e i i . e R ... budget was $350k,
101 Design Odays | Mon3/6/09 [ Mon 3/16/09 ~
102 Construction Qdays Mon 3/16/09 | Mon 3/16/08
103
104 Senior Center _ 896 days Fri 4/18/08 | Fri 8i2311 | Devaloper |$19,000,000 " “Onschedule.
105 Design B B 356 days Fridf 8!08 i Fn 8/28/09 ]
106 “_wg_idding & Qgg_s‘{rygig_q_‘ o B 450 days Mon 1/4/10 Fn9!231j T -
107
108 [LOCAL STREET T T T 330 days | Mon 1M2/08 | Fri 4/16110 T T
109 MSC 452 Residential Streets (Audry, Saratoga, Ho 100 days | Mon 1/12/09 | Fri 5/29/09 Streets §826,000 Completed.
110 Construction 100 days Mon 1/12/09 Fri 5/29/08
T [ U (OBt S Bttt W il WOV " -
112 MSC 454 Residential Pavement (07/08) T §0days | Mon3i2109 | Fri&/22/00 | Streets | §2,800,000 | T~ Completed.
113 Congt@cﬁon 60 days Mon 3/2/09 Fri 5/22/09
T - [ outdvsbub i A tiintt S S
115 |7 "MSC 455 Tree Petition Streets (07/08) | 230'days | ‘Mon 6/15/08 | Fri 4160 | Streets | $3,800,000 | Preconstruction mtg June 4th.
116 A_qus‘t‘q_u\:_ﬁ.on*_ 220 days Mon 6/15/09 Fri 4/16/10
§77 e v e e R - bt S
118_|NEIGHBORHOOD S | ys | Mon 0 | e
119 CC-1324 Downtown Street Light Replacement Phase lI: Orange: 516 days | Mon 3/24/08 | Fri 3/i210 Trans $900,000 PCH segment will bid August '09.
2nd to 11th, 6th: Orange to Wainut, 7th: Palm to PCH, Olive: 1stto
7th, Main: Paim to Acacia, PCH: Main to First.
120 | | Design ) 378days | Mon3/24108 | Fri8i28/08 | i
121 ] | Construction ) e 90 days 18108 | N e
122 B o - e
123 CC-1340 Downtown Streets & Alleys FPhase i1 (08/09) 285 days wMon 11609 Fri 2/8M10 Eng | $§75,900 Award expected in August '09
124 Design____ 125 days Muq 11@997 Fri 6/26/09 -
125 | Comstucton | 100days | MonSi2ij08 | Fri2/510 DU s ORI,
126 :
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City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 6/9/09

ID  |Task Name Duration Start Finish Resource Budget Comments 2010
127 CC-1358 Downtown Bollards 160 days Mon 5/4/09 | Fri12/11/09 Eng $250,000 |PWC in July. Council to appropriate HE
funds in July '09. Award in October i
‘09,
728 _Design ) o 55 days Mon5/4/09 | Fr7A7IOR | T i
1281 Procure Materials T 50days | Mon 7/27/08 | Fri 102109 |
IREN Construction - 30 days Mon 11/2/09 | Fri 12/11/0
K3 o R R -
132 |PARKS ) V477 days | Thu€AZ/08 | Fri 41910
33 CC-1333 Visitors Kiosk . 240 days | Mon6/23/08 | Fri5/22/09 | CS/B&S | $102,000 _ Completed.
134 Design & Pian Check ) 200 days EEALN -
135 “Construction T “25days T Bi2%i08 !
137 CC-13 rk Youth Sports Complex Refurbishment 320 days Mon 81408 | Fri 10/30/09 Eng/iCS $1,245,000 | State grant funds frozen. Planning
Commission June 9th. Final design i
to follow. Seeking funding. ;
138 " ""Design & Environmental Clearance 320'days | Mon&M1/08 | Frdomoioe | 1 o ) o
138 ' - i L
140 |~ " Barlett Park (08/09) T 238days | Mon 12/8/08 | Fri10/30/08 | EngiCS | $200,000 |  To be approved by Councilin
Qctober '08,
14% Waster Plan & Env ental Clearance 235days | Mon12/8/08 | Fd 10/30/09
a3 et Y ettt . SR, AN R .
143 CC-1286 Beach Blufftop Restrooms (Phase |: 1 Restroom near 190 days Mon 11/3/08 Fri 7/24109 Eng/CS $2,400,000 | Additional 6 restrooms to be bid in
PCHiSth Street) Summer and construct after !
) R R B A Summer vacation season. i
144 Design ] ; 115 days Mon 11/3/08 Fri 410/09 i
{45 Construction (Restroom No.1) 35 days Mon &/8/09 Fri 7/24/09
47 Gun Range Clean-up (08/09) "Z8bdays | Mon2/8/08 | Fri1/29/10 | EngiPing | $260,000 On'schedule. )
148 EIR and Remedtal Action Plan 255 days Mon 2/9/09 Fri 1/29/10
5 kol oo . g PO e O s S Y NRNEEN
150 CC-1345 LeBard Park (07/08 & 08/0%) ) | 340 days | Thu6A2/08 | Wed 9/30/00 | EngiCS | $1,200,000 | Need approval from Fish & Game.
No construction funds.
151 Design & Environmental 340 days Thue 6/12/08 | Wed 9/30/09 e :
152 t
153 CC-1342 Pier Buildings 336days | Mon8/4/08 | Frii1i/3/09 | CS/EBS | $700,000 Construction will begin after
R Summer vacation season
154 Design & Permits Mor) 8{4{0? - 7Iiri778f1 4/09 i R
165 |" 7 " Constucion Mon e/21/09 | Fri11743/08 | }
156 ) _ 3
187 163 days Men 2!16f097 Wed 9130)‘03 CSi/Eng $150,000 |
[ 158 163'days” [ Mon Z16/d9 "} \wed 6/30/09 | i
""" s . )
160 CC-1348 Sports Complex - Mon 3/16/09 : Men 3/16/09 | Eng/CS
161 | Constuction | MonaMe/08 I Mon3ieios | T ]
162 T | Tr
163 CC-1349 Wardiow Park 165 days Mon 2/9/09 Fri 9/25/09 Eng/Cs $150,000 | Scope to add additional parking. No
construction funds. Working with
R F T TN . developer to contruct.
64 165days | Mon2/0/09 | Fri9i25i09 .
168 M "_,,w“ A .
166 CC-1350 Worthy Park Restroom 135 days Mon 10/5/09 Fri 419/10 EngiC$ $120,000 Project moved to FY 09/10 due to i
167 Design & Environmental o N 85days | Mon 10/5/08 1 Fri 1/26H0 " T I
188 Construction e .| A0days | Mon2f5f0 § Fr S D i
760 - i o i 1!
170 Chris Carr Lake {08/09) 100 days Mon 4/6/09 Fri 8/21/09 Maint $150,000 11
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City of Huntington Beach Tue 6/9/09
Capital Improvement Program Master Schedule

ID  |Task Name Duration Start Finish Resource Budget Comments 08 2010 |
7[8
B _111 Bidding & Construction 100 days Mon 4/6/09 Fri 8/21/09
1727
173 Central Park Enhanced Habitat 195 days | Mon 2/8/09 | Fri11/6/09 cs $250,000 | Site adjacent to proposed Senior
o S I I [ R LoGentersite. bl
174 | Design 90 days Mon 2/9/08 | Fri 612/09
175 Construction o 40 days Mon 814/08 | Fri 11/6/09
e, D | i
177 |SEWER T T T 7osdays | Mon12Mi08 | Fri sl
178 7T T co0'days | Mon 4/27/08 | FrisAzii1 | Eng $60,000 | Final design m FY 09/10. Construct

" B5days | Mon4i27i0s | Frivizaiog

Final Design of Ultimate Solution 160 days Mon 11/2/09 Fri 6111110 i N
Construction o ] 160 days Mon 1/3/11 Fri 81211
CC-1277 Edwards/Balmoral Sewer Lift Station (#24) 145 days Mon 4127109 | Fri11M3/08 Eng $1,600,000 _ Utility relocations underway. 1
Constrection ] ] 145days | Mon 4/27/09 | Fri11/13/09
| TE-1297 Brighton/Shoteham Sewer Lift Station (#26) 185 days | Mon12/1/08 | Fri8i28/0% | Eng | $1,400,000 | "'60% Completa.
____ Construction | 195days | Mon121/08 Fri 8/28/08 ) -
GCG-1339 Sewer Slip Lining 08709 o 0 days Mon 10/5/09 | Man 10/5/08 Eng $750,000 | FY 08109 project cancelied dueta |

fack of funds. To be reprogrammed :
moond. L

| 1917 Gonsiriction 17" &days " | " Won 16/5108 | Wan 10/s08 [T I

T onstrudtion e . | Mon10i5/08 1 S -

183 | TRANSPORTATION o oo 1060 days | “Mon 3i608 | Fri 3i26/10

194 | = CC-1199 TSCOUP IV & V {Signal Coordination) iR 9| Trans | §750000 [

195 Design N 100 days | Mon 3/10/08 | Fri 7/25/08

196 | Construction - 210 days Mon 1/5/09 | Fri 10/23/09

dxes O, - Man | }

168 |~ '€€.1213 Signal Installation @ Newland/Hamilton =~ 35days | Mon11/3/08 | Fri1A5H0 Frans | $190,000 | Revised due to easement issues, | | | I\g

19|  Design 190 days” [ “Mon #i/3i08 | Frivizad | T ]

300 Construction Crommmmmm e 45days | Mon 11/16/09 | Fri 171510 :

5 e S :
720277|  ©C-1246 HES Signal Modification {AtlantaiNewland) Concurrent | 365 days | Mon 11/3/08 | Fri 3/26/10 frans | $250,000 Requires Caltrans approvals. 1

203 | Désign o 205 days | “Won 11108 Fri 81409

204 "Consiruction oo 60 days Mon 1/4(10 | Fri 32610

e ... .1 Bodays | M )1 Fri22eng .

206 "€C-1247 HES Signal Modifications {Atianta/Magnolia) Concurrent | 285 days | Mon 11/3/08 | Frii2/4109 | “Trans | "$250,000
.. With CC 1246

207 Design o | 160days | Mon11/3/08 | Fni&/12/09

208 ___ Construction 60 days Mon 9/14/09 Fri 12/4/09

209 T ] o

210 "7 "335 days | "Mon 14i3/08 | Fri 211210 Trans $230,000
211 | 200'days | Moni1/3j08 | Frigirioa | e

22 | Construction o 65 days Men $1/16/09 | Fr 2/42/10

575 R H N M kcininte ISP [ . -
T214 | CCH267 PCH Transit Center between First and Huntington 1035 days | Mon 3/6/06 | Fri2i19/10 |  Trans | $408,000 | Project was re-bid due to budget

issues.

215 __Design o B | ozsdays | Mondms | Frs1/09 o
216 ~ Constuction ; ) 55 days Mon 12/7/09 Fri 2/19/10

55 LA LS ; .
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City of Huntington Beach

Capital Improvement Program Master Schedule

Tue 6/9/09

2009 I
£

2010
i

ID  |Task Name Duration Start Finish Resource Budget Comments
218 CC-1302 Main Street/Utica/17th Street Traffic Signal Maintenance 310 days | Mon 11/3/08 Fri 18110 ‘frans $305,000 Bids opened in May. On hold
e A IR B ... pending budget resolution. _
219 Pesign 120 days 11/3/08
"~ " Construction Fodays | Mond0/09 | CFd g0 | T T T .
CC-1344 Brookhurst / Indianapaolis Signal (08/09) 270 days Mon 1/5/09 Fri 1/15M10 Trans $100,000
T Pesign N R 145days | M & | Fr 7124108 I R
“Construction 45days | Mon 1H/16/09 | Fri1#15M0 )
UTILITY UNDERGROUNDING §65days | Mon 8/20/07
CC-2052 Beach Boulevard Underground Utility District ‘565 days | Mon 8/20/07 " Eng | '$8,300,000 | Project resuming work June 15th.
Project was delayed due to staging
e Lyardissues. 4
228 Design 160 days
229 """ Construction i 105days e
730 o o Cor
731 |WATER | 955 days 7300 | ) ) T
332 CC-1175 Southeast Reservoir & Transmission Ma " 305days | Mon6/1/08 | Fri7/ani0 | Emg | $100,000 | Initiating environmentai
Phase Only) documentation for tank removal.
Schedule moved back since i
transmission main was added. i
233 Preliminary Design & Environmental Documentation 305days | Mon6/1/08 | Fn 7/30/10 . R
234
735 610 days | Mon 10A/07 | Fri 1/29/10 Eng $250,000 Phase i to include pump station
I e . upgrades @ Central Park__
236 10M07 | Fri 6/26/05
57 Mon 5/25/08 | Fri 62608 | )
238 Mon 10/12/09 | Fri 1/29(10 |
| htlendiel L W
240 ‘©G11284 Weil 13 Chiorine Room Mo o
S Desgn o
542 rmits )
43 ""100 days | Mon i0/12/09 | Fr 2i28f06 |
ey Bl I
245 840 days | Mon 12/4i06 | Fri 2119/10 Eng $288,000
246 " Design T T T T 0 days | Mon 12406 | F 7424109 T
247 Construction 100days | Mon 10/5/09 | Fri 2119110
248
248 | T EE4314 Water Main Replacement {Bayview) ‘[ "545 days | Mon 14/26/07 | Fri 12/26/09 |~ Eng | $1,000,000 Permits acquired. Scheduling
meeting with residents for fate June
'09.
250 Design 418'days | Mon11/26/07 | Fri 6/26/09 - o -
251 | Comstruction T "80days | Mon10/5/08 | Fri $2/25/08° o
252
753 | ©€-1331 Beach Boulevard Water Main Replacement {"'j95 days | Mon 10/20/08 | Fri7/17/09 |  Eng $1,300,000 75% compiste.
254 | Construction T o T {95days | Mon 40720008 | EA TS | T TN o
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